

24 November 2017

City of Ottawa  
 O-Train Construction  
 110 Laurier Avenue West,  
 Ottawa, ON, K1P 1J1  
 Mail Code: 23-10

Our Reference	RTG-OTT-00-0-LET-0510
OLRT Reference	OLR-RTG-00-0-LET-0849
Project Agreement Reference(s)	Project Agreement Section 26.7(a)

**Attention:** Steven Cripps  
 Director, O-Train Construction Office

**Subject:** Revenue Service Availability Notice

Dear Mr. Cripps:


Pursuant to Section 26.7(a) of the Project Agreement, please refer to the attached communication from OLRT-C regarding Revenue Service Availability.

Should you have questions or concerns or require additional information, please feel free to contact us.

Kind Regards,

**Antonio Estrada, CEO**  
*Rideau Transit Group General Partnership*

cc.: Gary Craig, Claudio Colaiacovo, Richard Holder – OTC  
 Eugene Creamer, Humberto Ferrer, Tim Stewart – OLRT-C  
 Monica Sechiari – ALTUS  
 Peter Lauch – RTG



OLRT Constructors  
1600 Carling Avenue,  
Suite 450.  
Ottawa, Ontario  
K1Z 1G3

Rideau Transit Group  
1545 Carling Avenue, Suite 406  
Ottawa, Ontario  
K1Z 8P9

November 24, 2017

Our Ref.	OLR-RTG-00-0-LET-0849
City Ref.	
Project Agreement Ref.	Section 26.7(a)

Attention: Antonio Estrada  
Chief Executive Officer

Subject: Revenue Service Availability Notice

Mr. Estrada,

Pursuant to Section 26.7(a) of the Project Agreement, we confirm that we will achieve Revenue Service by the Required Revenue Service Date, as such date may be extended pursuant to the Project Agreement, including, without limitation, due to the occurrence of Delay Events, whether or not tolled, Variations, and any other events or circumstances which may impact achievement of Revenue Service.

Sincerely,

Eugene P. Creamer, P.Eng  
Project Director  
EPC/FP

Cc: Humberto Ferrer  
Tim Stewart  
David Watt  
François Poirier  
Roger Schmidt  
Gonzalo Gomeza  
Peter Lauch