



MEMO / NOTE DE SERVICE

To / Destinataire	Mayor and Members of Council	File/N° de fichier:
From / Expéditeur	City Manager	
Subject / Objet	Update on LRT Confederation Line Revenue Service Availability Date	Date: January 24, 2018

The purpose of this memorandum is to provide an update on the LRT O-Train Confederation Line and the Revenue Service Availability (RSA) date.

As you are aware, under the Project Agreement the City requested confirmation of the RSA date from Rideau Transit Group (RTG) for the LRT O-Train by January 24, 2018.

RTG has asked for an extension to the January 24, 2018 date and is currently working to finalize the details associated with the RSA date so that staff can report to the Finance and Economic Development Committee on February 6, 2018.

The City remains committed to ensuring a safe and reliable world-class light rail transit system for its residents, and to ensuring that taxpayers are protected.

The Public-Private Partnership procurement model contains numerous measures that ensure RTG meets its obligations under the Project Agreement. As outlined in the staff Technical Briefing of December 15, 2017, there are measures in the Project Agreement to protect the City's investment and to ensure the city is delivered a safe, reliable system that meets the requirements of the Project Agreement.

Should you have any questions, please do not hesitate to contact myself or John Manconi at extension 52111.

*Original signed by
Steve Kanellakos*

c.c. Senior Leadership Team
Transportation Services Departmental Leadership Team
Director, Public Information and Media Relations